

Communication

Date	15 March 2026
Team ID	SWTID-2026-1393
Project Name	EduGenie – AI Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication was maintained throughout the EduGenie project to coordinate development activities, track progress, discuss issues, review the solution, and prepare for the final project demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / VS Code	Project Team	Discuss daily tasks, progress and blockers
2	Progress Update	Weekly	WhatsApp / GitHub	Project Team	Review completed work and plan next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Developer / Team	Identify, discuss and resolve technical issues
4	Stakeholder Review	Bi-Weekly	Project Review / Demo	Team + Mentor	Review project progress and collect feedback
5	Final Demo Rehearsal	Once	VS Code / Browser	Project Team	Verify features, deployment and presentation flow
6	Documentation Review	As Needed	Google Docs / Word	Project Team	Review and finalize project documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating development and documentation work.	Used regular progress updates and task discussions to coordinate work.
2	Technical issues during API / frontend integration.	Discussed the issue, checked the code and tested the updated implementation.
3	Last-minute verification of deployment and demo materials.	Conducted a final review of the GitHub repository, hosted application and documentation before the demo.